				Mar '19 Apr '19
				14 15 18 19 20 21 22 25 26 27 28 29 1 2 3 4 5 8 9 10 11 12 15 16 17
Lofthus frukt og saft	start	end	260h	
Planning	15/03/19	04/04/19	20h	Planning
Client meeting	-	-	4	
First team meeting - project start	15/03	15/03	3	First team meeting - project start :: Copywriter/Photographer, Front-end developer, Urte Sniaukstaite
Content planning	15/03	15/03	3	Content planning :: Copywriter/Photographer, Front-end developer, Urte Sniaukstaite
Strategy planning	15/03	15/03	1	Strategy planning :: Urte Sniaukstaite
Distribute assignments	15/03	15/03	3	Distribute assignments :: Copywriter/Photographer, Front-end developer, Urte Sniaukstaite
Status meeting	26/03	26/03	3	Status meeting :: Copywriter/Photographer, Front-end developer, Urte Sniaukstaite
Status meeting	04/04	04/04	3	Status meeting :: Copywriter/Photographer, Front-end developer, Urte Sniaukstaite
Contact DNB to get approvement to	15/03	15/03	0	Contact DNB to get approvement to use Vipps
Design	18/03/19	27/03/19	58h	Design
Design database	18/03	21/03	20	Design database :: Front-end developer
Interface design	19/03	22/03	10	Interface design :: Front-end developer
Original content (location shoot +int	18/03	18/03	9	Original content (location shoot +intervju) :: Copywriter/Photographer, Costumer
Photo Editing	19/03	19/03	6	Photo Editing :: Copywriter/Photographer
Write the text for "about us" page	20/03	22/03	6	Write the text for "about us" page :: Copywriter/Photographer
Add everything to Dropbox + Google	22/03	22/03	1	Add everything to Dropbox + Google disk :: Copywriter/Photographer
Create content for he main page + p	25/03	27/03	6 0	Create content for he main page + product description :: Copywriter/Photographer
	-	-	U	
Development	21/03/19	15/04/19	83h	Development
Main page	21/03	02/04	30	Main page :: Front-end developer
About us page	25/03	29/03	12	About us page :: Front-end developer
Product page	27/03	01/04	10	Product page :: Front-end developer
Checkout page	27/03	04/04	24	Checkout page :: Front-end developer
Include Vipps & Stripe	03/04	08/04	0	Include Vipps & Stripe :: Front-end developer
Contact us page	05/04	09/04	0	Contact us page :: Front-end developer
Feedback from the team	10/04	10/04	3	Feedback from the team :: Copywriter/Photographer, Front-end developer, Urte Sniaukstaite
Feedback from costumer Finish	11/04 15/04	11/04 15/04	4	Feedback from costumer :: Copywriter/Photographer, Costumer, Front-end developer, Urte Sniaukstaite
FIIIISII	13/04	13/04	U	Finish :: Copywriter/Photographer, Front-end developer, Urte Sniaukstaite
Testing	27/03/19		99h	Testing
Testing	27/03	11/04	90	Testing :: Front-end developer, Urte Sniaukstaite
Group evaluation	16/04	16/04	7	Group evaluation :: Copywriter/Photographer, Front-end developer, Urte Sniaukstaite
Evaluation	15/04	15/04	2	Evaluation :: Costumer, Urte Sniaukstaite